1 CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT ] a

2 AMENDMENT/MODIFICATION NO 3 EFFECTIVEDATE |4 REQUISITION/PURCHASE REQ NO 5 PROJECTNO (Ifapplicable)
PO0006 27-Sep-2022 SEE SCHEDULE

6 ISSUED BY CODE N00244 7 ADMINISTERED BY (Ifother than item6) CODE I

NAVSUP FLC SAN DIEGO
REGIONAL CONTRACTS (CODE 200) See Item 6
3985 CUMM NGS ROAD

BU LDING 116 - 3RD FLOOR
SAN DIEGO CA 92136-4200

8. NAME AND ADDRESS OF CONTRACTOR (No.. Street, County. State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
CREEK TECHNOLOG ES COMPANY

CREEKTECH

23721 AKEV EWDR STEH

9B. DATED (SEEITEM 11)

BEAVERCREEK OH 45431-2366 x | 10A, MOD._ OF CONTRACT/ORDER NO.

N0024418F0819
10B. DATED (SEE ITEM 13)
CODE_4STT1 [FACILITY CODE X | 27-Sep-2018
11. THISITEM ONLY APPLIES TO AMENDMENT S OF SOLICITATIONS
DThe above numbered solicitation is amended as set forth in Item 14 The hour and date specified br receipt ofOffr D is extended, D is not extended

Offer nmst acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe H1llowing methods:

(a) By conpleting Items 8 and 15. and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted:
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOURACKNOWLEDGMENT TO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted. such change may be made by telegramor letter,
provided each telegramor letter makes refrence to the solicitation and this amendment. and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office. appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X |D- OTHER (Specify type of modification and authority)
IAW FAR 52.217-9 Option to Extend the Term of the Contract

E. IMPORTANT: Contractor is not. D 1s required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT /MODIFICATION (Organized by UCF section headings. including solicitation/contract subject matter
where feasible.)
Modification Control Number: ndzbjm012213226

The purpose of this modification is to exercise Option Period Four, CLIN 4001, in accordance with FAR 52.217-9 Option to Extend the Term of
the Contract. See summary of changes for details.

Contract Specialist: [DIE) B(b)(6)

Except as provided herein. all terns and conditions ofthe document referenced in Item 9A or 10A. as heretofore changed. remains unchanged and in fall Hrce and efect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
/CONTRACT NEGOTIATOR
TEL EMAL
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16B. (b )(6) 16C. DATE SIGNED
BY 29-Jul-2022
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243




SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

N0024417D0045
N0024418F0819P00006
Page 2 of 4

The total cost of this contract was increased by $148,391.77 from $560,963.63 (EST)
to $709,355.40 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 4001

ITEM NO
400101

ITEM NO
400102

The option status has changed from Option to Option Exercised.

The MILSTRIP has changed from N6227118RC3AGO03 to N6227122RCO6NAT.
SUBCLIN 400101 is added as follows:

SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE

FOR FUNDING PURPOSE ONLY

CPFF

MILSTRIP: N6227122RC06NA1

PURCHASE REQUEST NUMBER: N6227122RC06NA1

ESTIMATED COST
FIXED FEE
TOTAL EST COST + FEE
ACRN AJ
CIN: N6227122RC06NA1400101
SUBCLIN 400102 is added as follows:
SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE

FOR FUNDING PURPOSE ONLY

CPFF

MILSTRIP: N6227122RC060A1

PURCHASE REQUEST NUMBER: N6227122RC060A1

ESTIMATED COST
FIXED FEE

TOTAL EST COST + FEE
ACRN AK
CIN: N6227122RC060A 1400102

AMOUNT
$0.00

$0.00
$0.00

$0.00
$124,531.77

AMOUNT
$0.00

$0.00
$0.00

$0.00
$23,860.00



N0024417D0045

N0024418F0819P00006
Page 3 of 4
SECTION E - INSPECTION AND ACCEPTANCE
The following Acceptance/Inspection Schedule was added for SUBCLIN 400101:
INSPECT AT INSPECTBY  ACCEPT AT ACCEPT BY
N/A N/A N/A N/A
The following Acceptance/Inspection Schedule was added for SUBCLIN 400102:
INSPECT AT INSPECTBY  ACCEPT AT ACCEPT BY
N/A N/A N/A N/A

SECTION G - CONTRACT ADMINISTRATION DATA
Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $148,391.77 from
$560,963.63 to $709,355.40.

SUBCLIN 400101:
Funding on SUBCLIN 400101 is initiated as follows:

ACRN: AJ

CIN: N6227122RCO6NA1400101

Acctng Data: 1721804 22M3 233 6227P 056521 2D 3030MN
Increase: $124,531.77

Total: $124,531.77

Cost Code: 27122RCO6NA1

SUBCLIN 400102:
Funding on SUBCLIN 400102 is initiated as follows:

ACRN: AK

CIN: N6227122RC060A 1400102

Acctng Data: 1721804 22M3 233 6227P 056521 2D 9090MN
Increase: $23,860.00

Total: $23,860.00

Cost Code: 27122RC060A1
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(End of Summary of Changes)





